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Attachment A: Detailed Schedule

Exhibit A-1: Overall Milestones for Data Guidance and Data Submission

Date Description

December 21, 1998 Issue Policy and Guidance for Spring Update

December 30, 1998 Submit Phase II Budget Data (FY 1999 and 2000) to Headquarters

January 15, 1999 Issue Technical Guidance and AVS Tool

January 31, 1999 Final Date to Request Changes to PBS Structure

February 1, 1999 Issue Technical Guidance and Tool for Life-cycle Planning and FY
2001 Formulation Data

March 15, 1999 Submit Preliminary SDD in AVS

March 15-April 15,
1999

Review/Update SDD

April 15, 1999 Submit Final SDD in AVS

April 15, 1999 Submit Planning Data in Limited Updating, Viewing, and Reporting
Tool

April 15, 1999 Submit FY 2001 Formulation Data in Limited Updating, Viewing, and
Reporting Tool

April 15, 1999 Submit Validated Nuclear Materials Baseline Disposition Maps to
Headquarters

Exhibit A-2: Milestones Specific to Paths to Closure

Date Description

April 30, 1999 Submit Site Summaries for National Paths to Closure Report.

May 14, 1999 Submit Draft Site Paths to Closure to Headquarters

June 1999 Final National/Site Paths to Closure Issued

Exhibit A-3: Milestones Specific to the FY 2001 Budget Process

Date Description

TBD Headquarters will transmit FY 2001-FY 2006 targets as soon as they
become available.

April 15 - 
May 15, 1999

Headquarters Analyses FY 2001 budget data.

Mid-May 1999 EM Corporate Forum hearings on the FY 2001 budget request.
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Mid-May - June 
1999

Headquarters develops FY 2001 Corporate Review Budget for the
submission to the Chief Financial Officer.  Stakeholder involvement
in the financial aspects of the FY 2000 budget is suspended since the
budget data is embargoed.

Early August 1999 EM receives final Secretarial decisions on the FY 2001 budget and
begins developing OMB budget submission.

September 1, 1999 DOE transmits EM budget submission to OMB.

October 1999 Headquarters transmits for the FY 2001 Performance Based Budget
Guidance requesting phased updates to FY 1999, FY 2000 and FY
2001 data.

Mid-November 1999 Phase I update to FY 1999 budget authority and year-end actual data
for budget and performance measures due.

Mid-to-late
November 1999

EM receives OMB FY 2001 passback decisions from OMB.

Late December 1999 Phase II update to FY 2000 budget and performance data to reflect the
Appropriation and updates to the FY 2001 data to reflect the OMB
passback.

Late December 1999-
January, 2000

Headquarters develops FY 2001 Congressional budget request.

Early February 2000 The Department of Energy transmits EM’s FY 2001 budget to
Congress.

August 2000 EM develops initial Approved Funding Program(AFP) based on
Appropriation action to date.  Field begins development of FY 2001
Management Commitments based on AFP level of funding.

September 2000 Congress appropriates funding for FY 2001. 

October 1, 2000 FY 2001 fiscal year begins.

October - Mid
November, 2000

EM allocates FY 2001 appropriation to Field Offices.

Mid-November-Early
December 2000

Field reviews FY 2001 allocations and revises and finalizes
Management Commitments based on final EM allocations, where
necessary.

February 2001 First Quarterly Management Review

May 2001 Second Quarterly Management Review

August 2001 Third Quarterly Management Review

November 2001 Fourth Quarterly Management Review
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Attachment B
Information Required to be Submitted by the Field through June 15, 1999

Requirement Tentative Date Due to HQ Page Reference(s)

Budget and Science and Technology
Needs Data in Accordance with the
October 21, 1998 Guidance

See Guidance N/A

All Requests for Changes to the PBS
Structure Due to EM-23 (Eli Bronstein)

January 31 4-1

Submit Draft SDD in AVS March 15 2-1 and 10-1 – 10-4

Submit Final SDD in AVS April 15 2-1 and 10-1 – 10-4

Submit Life-Cycle Planning Data in
Limited Updating, Viewing, and
Reporting Tool

April 15 2-1 and 10-1 – 10-4

Submit FY 2001 Formulation Data in
Limited Updating, Viewing and
Reporting Tool

April 15 2-1 and 6-1

Excess Facility Order of Magnitude
Estimate

April 15 5-2

Estimate of How Changes in End State
Affect Cost and Schedule for Selected
Sites (TBD)

April 15 5-2 and 8-10

PBS and Site Annual Baseline
Reconciliation Explanations

April 15 7-2 – 7-5

Submit Validated Nuclear Material
Baseline Disposition Maps

April 15 2-1 and 8-8

Programmatic Risk Summaries in SSLs April 15 11-2 and Attachment J

Submit Updates to Site Summaries for
the National Paths to Closure Report 

April 30 2-1 and 11-3

Draft Site Paths to Closure Reports May 14 2-1 and 11-1 – 11-2

Final Site Paths to Closure Reports June 15 2-1 and 11-1 – 11-2
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Attachment C
Broad Objectives and Scope of the IPABS-IS

Objectives of IPABS-IS
1. Support EM’s business processes, including planning, budgeting and execution that are

integral to achieving EM’s mission.

2. Bring timely and reliable data to the desktops of Field and Headquarters users, which is
relevant to program/project management and reporting activities, and national policy.

3. EM’s ability to consistently and accurately provide information to other DOE programs
(including FM, CFO, and EH), to stakeholders, to other Federal Agencies, and to Congress.

4. Support the replacement of current data collection processes that are duplicative, time
consuming or poorly coordinated.

5. Move from disconnected tools to an integrated data management toolset.

6. Provide a system compliant with Y2K requirements.

Scope of the IPABS-IS

The IPABS-IS system should:

1. Allow for input, storage, and output of corporate data supporting the EM program.

2. Serve as the single data source for EM’s primary business processes.

3. Provide mechanisms to track and relate information in support of a chronological sequence of
data updates and outputs during the fiscal year.

4. Support an architecture and design for data synchronization whereby multiple Field Office and
Headquarters users requiring access to the same data will receive consistent information.

5. Provide access to information required by EM Headquarters, but not serve as a field project
management system.

6. Allow for data input through on-line or batch processing mechanisms.  In other words, data
input mechanisms should provide for a direct link to a central system, or an ability to update
data through other data transfer mechanisms (e.g., FTP transfer of data tables). 

7. Have the ability to accept periodic data transfers from related systems at a predetermined
schedule through batch processing.  Related systems include MARS, CAIRS, ORPS, FIMS,
and NMIS. 

8. Allow for information output through direct access to a central system, or through verbal
requests where support staff can prepare and transmit requested outputs.  Support standard and
ad hoc reports and queries from either access mechanism.

9. Allow data to be reported at appropriate levels based on organizational need and business
function, including the ability to aggregate data or drill down to lower levels of information
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(limited by the level of data collection agreed to for the requirement) on an as needed basis. 
Do not collect the same data at different levels.

10. Provide security and access control for Headquarters and Field users based on an agreed upon 
change control process. 

11. Accommodate a security architecture where Headquarters, Field staff, and stakeholders access
information based on user-defined access rights.

12. Provide for a database to be initially populated by data from current systems, including a pre-
defined set of historical data.  

13. After implementation, retain a complete set of historical data for each fiscal year.

14. Support the needs of EM’s business processes for at least the next 5 years.

15. Allow for the future ability to store Congressional question and answer information, linking the
information supplied with the relevant site(s) and/or PBS(s).
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Attachment D
Project Baseline Summary (PBS) List

Ops/Field
Office

SSL Ops/PBS No. PBS Title HQ
Code

APPROPRIAT PROGRAM BNR

AL LANL AL-RSRP/LANL Radioactive Source Recovery Program 0163 Non-Defense EM Post-2006 Completion EX02A3010
AL AL Ops AL002 Albuquerque Misc Programs (WERC,

HBCU, ITRD, NSUC, AIP-TX/MO)
0529 Defense ER&WM Site/Project Completion EW04AA010

AL AL Ops AL003 South Valley Superfund Site 0123 Defense ER&WM Site/Project Completion EW04AA020
AL AL Ops AL004 New Mexico Agreement in Principle (AIP) 0465 Defense ER&WM Post-2006 Completion EW02AA010
AL LBERI AL005 Lovelace Biomedical and Environmental

Research Institute
0125 Non-Defense EM Site/Project Completion EX04A4010

AL KCP AL007 Environmental Restoration 0466 Defense ER&WM Site/Project Completion EW04A2010
AL LANL AL008 Nuclear Material Facility Stabilization R&D 0467 Defense ER&WM Post-2006 Completion EW02A3010
AL LANL AL009 LANL Environmental Restoration 0562 Defense ER&WM Post-2006 Completion EW02A3020
AL LANL AL012 LANL Waste Management - Newly

Generated Waste
0471 Defense ER&WM Post-2006 Completion EW02A3030

AL LANL AL013 LANL Waste Management - Legacy Waste 0472 Defense ER&WM Post-2006 Completion EW02A3040
AL Pantex AL014 Pantex Plant Site Remediation Project 0473 Defense ER&WM Site/Project Completion EW04A5010
AL Pantex AL015 Pantex Waste Operations 0593 Defense ER&WM Site/Project Completion EW04A5020
AL SNL AL017 Sandia National Laboratories (SNL) Waste

Management
0134 Defense ER&WM Site/Project Completion EW04A7010

AL SNL AL018 Sandia ER Project 0135 Defense ER&WM Site/Project Completion EW04A7020
AL Pinellas AL019 Pinellas Plant Close-out and Administration

of Post- Employment Benefits
0136 Defense ER&WM Site/Project Completion EW04A6010

AL UMTRA-S AL020 UMTRA - Surface Remedial Action Project 0475 Non-Defense EM Site Closure EX05A8020
AL GJO AL021 Maxey Flats Field Management Project 0138 Defense ER&WM Site/Project Completion EW04A1010
AL GJO AL022 Monticello Projects 0476 Non-Defense EM Site Closure EX05A1010
AL UMTRA-G AL023 UMTRA Ground Water 0477 Non-Defense EM Site Closure EX05A8010
AL GJO AL024 GJO All Other Projects 0478 Non-Defense EM Site Closure EX05A1020
AL Pinellas AL025 Ground water clean-up (Pinellas Plant) 0479 Defense ER&WM Site/Project Completion EW04A6020
AL LANL AL026 Plutonium/Beryllium Sources 0012 Defense ER&WM Post-2006 Completion EW02A3050
AL LANL AL028 Nuclear Material Stewardship Project Office 0015 Defense ER&WM Post-2006 Completion EW02A3060
CB WIPP CAO-1 WIPP Base Operations 0008 Defense ER&WM Post-2006 Completion EW02BB010
CB WIPP CAO-2 WIPP Disposal Phase Certification and

Experimental Program
0009 Defense ER&WM Post-2006 Completion EW02BB020

CB WIPP CAO-3 WIPP Transportation 0010 Defense ER&WM Post-2006 Completion EW02BB030
CB WIPP CAO-4 WIPP TRU Waste Sites Integration and

Preparation
0011 Defense ER&WM Post-2006 Completion EW02BB040

CB WIPP CAO-6 WIPP TRU Waste Transportation
Privatization

0013 Def EM
Privatization

Privatization EW03BB010
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Ops/Field
Office

SSL Ops/PBS No. PBS Title HQ
Code

APPROPRIAT PROGRAM BNR

CH Ames CH-AMESRA Ames Remedial Actions 0025 Defense ER&WM Site/Project Completion EW04C1010
CH Ames CH-AMESWO AMES Waste Operations 0026 Non-Defense EM Site/Project Completion EX04C1010
CH ANL-E CH-ANLEDD ANL-E Decontamination &

Decommissioning Actions
0003 Non-Defense EM Site/Project Completion EX04C2010

CH ANL-E CH-ANLEDD-D ANL-E Decontamination &
Decommissioning Actions (Defense)

0082 Defense ER&WM Site/Project Completion EW04C2020

CH ANL-E CH-ANLEPM ANL-E Program Management 0001 Non-Defense EM Site/Project Completion EX04C2020
CH ANL-E CH-ANLEPM-D ANL-E Program Management (Defense) 0083 Defense ER&WM Site/Project Completion EW04C2030

CH ANL-E CH-ANLERA ANL-E Remedial Actions 0002 Non-Defense EM Site/Project Completion EX04C2030
CH ANL-E CH-ANLERA-D ANL-E Remedial Actions (Defense) 0076 Defense ER&WM Site/Project Completion EW04C2010
CH ANL-E CH-ANLEWO ANL-E Waste Operations 0004 Non-Defense EM Site/Project Completion EX04C2040
CH ANL-W CH-ANLWRA ANL-W Remedial Actions 0029 Non-Defense EM Site/Project Completion EX04C3010
CH ANL-W CH-ANLWWO ANL-W Waste Operations 0034 Non-Defense EM Site/Project Completion EX04C3020

CH BNL CH-BRNLBYW BNL Boneyard Waste 0033 Non-Defense EM Site/Project Completion EX04C4010
CH BNL CH-BRNLDD BNL Decontamination and

Decommissioning Actions
0007 Non-Defense EM Site/Project Completion EX04C4020

CH BNL CH-BRNLPM BNL Program Management 0005 Non-Defense EM Site/Project Completion EX04C4030
CH BNL CH-BRNLRA BNL Remedial Actions 0006 Non-Defense EM Site/Project Completion EX04C4040
CH BNL CH-BRNLWO BNL Waste Operations 0023 Non-Defense EM Site/Project Completion EX04C4050
CH CH Ops CH-CHOOPUAB Princeton Site A/B Payments 0032 Non-Defense EM Site/Project Completion EX04CC010
CH CH Ops CH-CHOOSA Site A Cleanup 0031 Non-Defense EM Site/Project Completion EX04CC020
CH CH Ops CH-CHOOSM Surveillance and Maintenance Activities 0030 Non-Defense EM Site/Project Completion EX04CC030
CH CH Ops CH-CHOOSM-D Surveillance and Maintenance Activities

(Defense)
0072 Defense ER&WM Site/Project Completion EW04CC010

CH CH Ops CH-COPS Chicago Operations Program Support 0709 Non-Defense EM Site/Project Completion EX04CC040
CH CH Ops CH-COPS-D CH Operations Program Support (Defense) 0016 Defense ER&WM Site/Project Completion EW04CC020
CH Fermi CH-FNALWO FNAL Waste Operations 0035 Non-Defense EM Site/Project Completion none
CH PPPL CH-PPPLRA PPPL Remedial Actions 0027 Non-Defense EM Site/Project Completion EX04C5010
CH PPPL CH-PPPLWO PPPL Waste Operations 0028 Non-Defense EM Site/Project Completion EX04C5020
D&D Fund
Deposit

HQ HQ-9999-01 Contribution to the Uranium Enrichment
D&D Fund

0153 Defense ER&WM Post-2006 Completion EW02MM050

EH Health
Studies

Health
Studies

HQNP-HS01-EH Health Studies 0069 Defense ER&WM Post-2006 Completion n/a

HQ HQ HQ-100-AA Technical Support to ER (Defense) 0147 Defense ER&WM Post-2006 Completion EW02MM010
HQ HQ HQ-2-00 Technical Support to ER (Non-Def) 0127 Non-Defense EM Post-2006 Completion EX02MM010
HQ HQ HQ-EM74 Headquarters Program Integration 0149 Defense ER&WM Post-2006 Completion EW02MM020
HQ HQ HQ-PM-001 Policy & Management 0705 Non-Defense EM Site/Project Completion EX04D1020
HQ HQ HQ-PRIV Undistributed Privatization Funding 0126 Def EM

Privatization
Privatization EW0300000
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Ops/Field
Office

SSL Ops/PBS No. PBS Title HQ
Code

APPROPRIAT PROGRAM BNR

HQ HQ HQ-WM001 Complex-Wide Waste Management Support
and Analyses

0557 Defense ER&WM Post-2006 Completion EW02MM030

HQ HQ HQ6002 Support to Transition Activities 0556 Defense ER&WM Post-2006 Completion EW02MM040
HQ HQ HQNP-NCST Nuclear Criticality Safety Training (DNFSB

97-2)
0068 Defense ER&WM Post-2006 Completion EW02MM140

ID INEEL ID-CTREXC-101 Low-Level Waste/Mixed Low-Level Waste
Center of Excellence

0435 Defense ER&WM Post-2006 Completion EW02D1080

ID INEEL ID-ER-101 Test Area North Remediation 0164 Defense ER&WM Site/Project Completion EW04D1010
ID INEEL ID-ER-102 Test Reactor Area Remediation 0165 Defense ER&WM Post-2006 Completion EW02D1010
ID INEEL ID-ER-103 Idaho Chemical Processing Plant

Remediation
0166 Defense ER&WM Post-2006 Completion EW02D1020

ID INEEL ID-ER-104 Central Facilities Area (CFA) Remediation 0167 Defense ER&WM Site/Project Completion EW04D1020
ID INEEL ID-ER-105 Power Burst Facility/Auxiliary Reactor Area 0168 Defense ER&WM Site/Project Completion EW04D1030
ID INEEL ID-ER-106 Radioactive Waste Management Complex

Remediation
0563 Defense ER&WM Post-2006 Completion EW02D1030

ID INEEL ID-ER-107 Pit 9 Remediation 0170 Defense ER&WM Post-2006 Completion EW02D1040
ID INEEL ID-ER-108 Sitewide Monitoring Area Remediation 0171 Defense ER&WM Post-2006 Completion EW02D1050
ID INEEL ID-ER-109 Remediation Operations 0172 Defense ER&WM Post-2006 Completion EW02D1060
ID INEEL ID-ER-110 Decontamination and Decommissioning 0564 Defense ER&WM Post-2006 Completion EW02D1070
ID INEEL ID-HLW-101 High-Level Waste Pretreatment 0193 Defense ER&WM Post-2006 Completion EW02D1090
ID INEEL ID-HLW-102 High-Level Waste Immobilization Facility

(Privatized)
0449 Def EM

Privitization
Privatization none

ID INEEL ID-HLW-103 HLW Treatment and Storage 0565 Defense ER&WM Post-2006 Completion EW02D1100
ID INEEL ID-HLW-104 Vitrified HLW Storage 0196 Defense ER&WM Post-2006 Completion EW02D1110
ID INEEL ID-HLW-105 Low Activity Waste Treatment 0450 Defense ER&WM Post-2006 Completion EW02D1120
ID INEEL ID-LRP-101 Environmental Engineering and Science

Center
0218 Defense ER&WM Post-2006 Completion EW02D1130

ID INEEL ID-LRP-102 Technology Deployment Center
Demonstration Facility

0219 Defense ER&WM Post-2006 Completion EW02D1140

ID INEEL ID-OIM-101 Site Wide Landlord Operations 0566 Defense ER&WM Post-2006 Completion EW02D1150
39EW02D10

ID INEEL ID-OIM-102 Idaho Chemical Processing Plant Non-
Process Plant Operations

0206 Defense ER&WM Post-2006 Completion EW02D1030

ID INEEL ID-OIM-103 INEEL Medical Facilities 0207 Defense ER&WM Site/Project Completion EW02D1040
ID INEEL ID-OIM-104 INEEL Emergency Response Facilities 0208 Defense ER&WM Site/Project Completion EW02D1050
ID INEEL ID-OIM-105 Security Facilities Consolidation Project 0209 Defense ER&WM Site/Project Completion EW02D1060

39EW02D10
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Ops/Field
Office

SSL Ops/PBS No. PBS Title HQ
Code

APPROPRIAT PROGRAM BNR

ID INEEL ID-OIM-106 Electrical and Utility Systems Upgrade
(EUSU) Project, ICPP

0210 Defense ER&WM Site/Project Completion EW02D1070

39EW02D10
ID INEEL ID-OIM-107 INEEL Electrical Distribution Upgrade 0211 Defense ER&WM Site/Project Completion EW04D1080

39EW04D10
ID INEEL ID-OIM-108 INEEL Road Rehabilitation 0212 Defense ER&WM Site/Project Completion EW04D1090

39EW04D10
ID INEEL ID-OIM-109 Health Physics Instrument Laboratory 0567 Defense ER&WM Site/Project Completion EW04D1100

39EW04D10
ID INEEL ID-OIM-110 Pre-FY 2007 Surplus Facility Deactivation

Project
0568 Defense ER&WM Site/Project Completion EW04D1110

ID INEEL ID-OIM-110-N Pre-FY 2007 Surplus Facility Deactivation
Project - Non Defense

0117 Non-Defense EM Site/Project Completion EX04D1010

ID INEEL ID-OIM-111 Post-FY2006 Surplus Facility Deactivation
Projects

0214 Defense ER&WM Post-2006 Completion EW02D1170

ID INEEL ID-OIM-112 Pre-2007 INEEL Surveillance and
Maintenance (S&M)

0215 Defense ER&WM Site/Project Completion EW04D1120

ID INEEL ID-OIM-112-N Pre-2007 INEEL Surveillance and
Maintenance (S&M) - Non Defense

0121 Non-Defense EM Site/Project Completion EX04D1020

ID INEEL ID-OIM-113 Post-2006 Surveillance, Maintenance, and
Monitoring

0216 Defense ER&WM Post-2006 Completion EW02D1180

ID INEEL ID-SNF-101 National Spent Nuclear Fuel Program 0175 Defense ER&WM Post-2006 Completion EW02D1190
ID INEEL ID-SNF-102 Integrated SNF Program 0569 Defense ER&WM Post-2006 Completion EW02D1200
ID INEEL ID-SNF-103 Emptied SNF Facilities 0177 Defense ER&WM Post-2006 Completion EW02D1210
ID INEEL ID-SNF-104 Constructed New Facilities 0178 Defense ER&WM Site/Project Completion EW04D1130
ID INEEL ID-SNF-104-N Constructed New Facilities - Non Defense 0122 Non-Defense EM Site/Project Completion EX04D1030

39EX04D10
ID INEEL ID-SNF-105 Dry Transfer and Storage Project

(Privatized)
0448 Def EM

Privitization
Privatization EW03D1010

ID INEEL ID-WM-101 INEEL LLW/MLLW/Other Waste Program 0570 Defense ER&WM Site/Project Completion EW04D1140
ID INEEL ID-WM-102 National LLW Program 0186 Non-Defense EM Site/Project Completion EX0461
ID INEEL ID-WM-103 INEEL Transuranic Waste 0187 Defense ER&WM Site/Project Completion EW04D1160
ID INEEL ID-WM-104 AMWTP Asset Acquisition Project

(Privatized)
0452 Def EM

Privitization
Privatization EW03D1020

ID INEEL ID-WM-105 AMWTP Production Operations 0453 Defense ER&WM Post-2006 Completion EW02D1240
ID INEEL ID-WM-106 INEEL Site-Wide Environmental Protection 0571 Defense ER&WM Post-2006 Completion EW02D1250
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Ops/Field
Office

SSL Ops/PBS No. PBS Title HQ
Code

APPROPRIAT PROGRAM BNR

ID INEEL ID-WM-107 Long Term Treatment/Storage/Disposal
Operations

0191 Defense ER&WM Post-2006 Completion none

ID INEEL ID-WM-108 Integrated Waste Operations Program 0572 Defense ER&WM Post-2006 Completion EW02D1260
Multi-Site Multi-Site HQ-EM-HQ-001 Emergency Preparedness Program 0561 Defense ER&WM Post-2006 Completion EW02MM070

Multi-Site Multi-Site HQ-EM75 Environmental & Regulatory Analysis 0150 Defense ER&WM Post-2006 Completion EW02MM100

Multi-Site Multi-Site HQ-PC-001 PACKAGING CERTIFICATION 0558 Non-Defense EM Post-2006 Completion EX02MM120
Multi-Site Multi-Site HQ-TMHQ1 Transportation and Packaging Mgmt 0161 Defense ER&WM Post-2006 Completion EW02MM060

Multi-Site Multi-Site ID-CMP-001 National Analytical Management Program 0148 Defense ER&WM Post-2006 Completion EW02MM080

Multi-Site Multi-Site OPS/HQ-PP Pollution Prevention 0154 Defense ER&WM Post-2006 Completion EW02MM090
Multi-Site Multi-Site OPS/HQ-PP-N Pollution Prevention - Non-Defense 0066 Non-Defense EM Post-2006 Completion EX02MM090
NV NTS NV202 AIPs/Grants 0223 Defense ER&WM Post-2006 Completion EW02E1010
NV NTS NV211 Soils 0224 Defense ER&WM Post-2006 Completion EW02E1020
NV NTS NV212 Underground Test Area (UGTA) 0225 Defense ER&WM Post-2006 Completion EW02E1030
NV NTS NV214 Industrial Sites 0226 Defense ER&WM Post-2006 Completion EW02E1040
NV NV Ops NV240 Off-sites 0227 Defense ER&WM Post-2006 Completion EW02EE010
NV NTS NV350 TRU/Mixed TRU 0442 Defense ER&WM Post-2006 Completion EW02E1050
NV NTS NV360 Mixed Low-Level Waste 0444 Defense ER&WM Post-2006 Completion EW02E1060
NV NTS NV370 Low-Level Waste 0443 Defense ER&WM Post-2006 Completion EW02E1070
NV NTS NV400 Program Integration 0064 Defense ER&WM Post-2006 Completion EW02E1080
OR ORR OR-38109 Hazardous Waste Management 0302 Defense ER&WM Post-2006 Completion EW02G1010
OR ORR OR-38110 Sanitary/Industrial Waste Management 0303 Defense ER&WM Post-2006 Completion EW02G1020

39EW02G10
OR ORR OR-38111 Mixed Low Level Waste Management 0581 Defense ER&WM Post-2006 Completion EW02G1030
OR ORR OR-38112 Low Level Waste Management 0582 Defense ER&WM Post-2006 Completion EW02G1040

39EW02G10
OR ORR OR-38113 Transuranic Waste Management 0583 Defense ER&WM Post-2006 Completion EW02G1050
OR ORR OR-38212 Low Level Waste Management - Non-

Defense
0019 Non-Defense EM Post-2006 Completion EX02G1040

39EX02G10
OR ORR OR-38902 TRU Waste Privatization 0305 Def EM

Privatization
Privatization EW03G1020

OR ORR OR-42101 Y-12 East Fork Poplar Creek Remedial
Action

0306 Defense ER&WM Post-2006 Completion EW02G1060

OR ORR OR-42102 Y-12 Bear Creek Remedial Action 0307 Defense ER&WM Post-2006 Completion EW02G1070
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Ops/Field
Office

SSL Ops/PBS No. PBS Title HQ
Code

APPROPRIAT PROGRAM BNR

OR ORR OR-43101 ORNL Melton Valley Watershed D&D -
Defense

0020 Defense ER&WM Post-2006 Completion EW02G1080

OR ORR OR-43102 ORNL Melton Valley Watershed Remedial
Action - Defense

0021 Defense ER&WM Post-2006 Completion EW02G1090

OR ORR OR-43103 ORNL Bethel Valley Remedial Action -
Defense

0022 Defense ER&WM Post-2006 Completion EW02G1100

OR ORR OR-43104 ORNL Bethel Valley D&D - Defense 0024 Defense ER&WM Post-2006 Completion EW02G1110
OR ORR OR-43201 ORNL Melton Valley Watershed D&D 0308 Non-Defense EM Post-2006 Completion EX02G1080
OR ORR OR-43202 ORNL Melton Valley Watershed Remedial

Action
0309 Non-Defense EM Post-2006 Completion EX02G1090

OR ORR OR-43203 ORNL Bethel Valley Remedial Action 0310 Non-Defense EM Post-2006 Completion EX02G1100
OR ORR OR-43204 ORNL Bethel Valley D&D 0311 Non-Defense EM Post-2006 Completion EX02G1110
OR ORR OR-44103 ETTP D&D - Defense 0047 Defense ER&WM Post-2006 Completion EW02G1150
OR ORR OR-44105 ETTP Landlord - Defense 0045 Defense ER&WM Post-2006 Completion EW02G1120
OR ORR OR-44301 ETTP Remedial Action 0313 UE D&D Fund D&D Fund EU02G1130
OR ORR OR-44302 ETTP Process Equipment D&D 0314 UE D&D Fund D&D Fund EU02G1140
OR ORR OR-44303 ETTP D&D (Fund) 0315 UE D&D Fund D&D Fund EU02G1150
OR ORR OR-44304 ETTP Facility Safety Upgrades 0712 UE D&D Fund D&D Fund EU02G1160
OR ORR OR-44305 ETTP Landlord - D&D Fund 0046 UE D&D Fund D&D Fund EU02G1120
OR ORR OR-44901 On-site Waste Management Facility 0312 Def EM

Privatization
Privatization EW03G1010

OR Paducah OR-45301 Paducah Remedial Action 0317 UE D&D Fund D&D Fund EU02G2010
OR Paducah OR-45302 Paducah Waste Management 0318 UE D&D Fund D&D Fund EU02G2020
OR Portsmouth OR-46301 Portsmouth Remedial Action 0319 UE D&D Fund D&D Fund EU02G3010
OR Portsmouth OR-46302 Portsmouth Waste Management 0320 UE D&D Fund D&D Fund EU02G3020
OR WSSRAP OR-47201 Weldon Spring Disposal Facility 0293 Non-Defense EM Site Closure EX05G4010
OR WSSRAP OR-47202 Weldon Spring Waste Treatment 0321 Non-Defense EM Site Closure EX05G4020
OR WSSRAP OR-47203 Weldon Spring Long-Term Surveillance and

Maintenance
0322 Non-Defense EM Site Closure EX05G4030

OR ORR OR-48103 Offsite Remedial Action - Defense 0048 Defense ER&WM Post-2006 Completion EW02G1170
OR OR Ops OR-48104 Directed Support - Defense 0059 Defense ER&WM Post-2006 Completion EW02GG010
OR ORR OR-48203 Offsite Remedial Action - Non-Defense 0049 Non-Defense EM Post-2006 Completion EX02G1170
OR OR Ops OR-48204 Directed Support - Non-Defense 0061 Non-Defense EM Post-2006 Completion EX02GG010
OR ORR OR-48303 Offsite Remedial Action - D&D Fund 0058 UE D&D Fund D&D Fund EU02G1170
OR OR Ops OR-48304 Directed Support - D&D Fund 0062 UE D&D Fund D&D Fund EU02GG010
OR ORR OR-63101 NMFS - Defense 0063 Defense ER&WM Post-2006 Completion EW02G1180
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Ops/Field
Office
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OR ORR OR-63201 NMFS - Non-Defense 0325 Non-Defense EM Post-2006 Completion EX02G1180
OK LLNL OAK-001 LLNL Main Site Remediation 0200 Defense ER&WM Site/Project Completion EW04F6010
OK ETEC OAK-007 ETEC Remediation 0263 Non-Defense EM Site/Project Completion EX04F1010
OK ETEC OAK-009 ETEC Landlord 0265 Non-Defense EM Site/Project Completion EX04F1020
OK LLNL OAK-041 Accelerated Waste Treatment 0464 Defense ER&WM Site/Project Completion EW04F6020
OK LLNL OK-002 Lawrence Livermore National Laboratory

(LLNL) - Site 300 Remedial Action
0258 Defense ER&WM Site/Project Completion EW04F6030

OK LBNL OK-003 LBNL Soils and Groundwater
(Environmental Restoration)

0260 Non-Defense EM Site/Project Completion EX04F4010

OK LBNL OK-004 LBNL Hazardous Waste Handling Facility
Closure (Environmental Restoration)

0261 Non-Defense EM Site/Project Completion EX04F4020

OK SLAC OK-005 Stanford Linear accelerator Center
(Environmental Restoration)

0262 Non-Defense EM Site/Project Completion EX04F7010

OK LEHR OK-010 Laboratory for Energy-Related Health
Research Environmental Restoration

0267 Non-Defense EM Site/Project Completion EX04F5010

OK GTF OK-011 Soil Remediation (GTF) 0269 Non-Defense EM Site/Project Completion EX04F1010
OK GA OK-012 Hot Cell Facility D&D at General Atomics 0271 Non-Defense EM Site/Project Completion EX04F2010
OK GE OK-013 General Electric D&D (Environmental

Restoration)
0461 Non-Defense EM Site/Project Completion EX04F3010

OK LEHR OK-014 LEHR Waste Management 0275 Non-Defense EM Site/Project Completion EX04F5020
OK LBNL OK-015 LBNL Legacy Waste 0277 Non-Defense EM Site/Project Completion EX04F4030
OK LBNL OK-016 LBNL Newly Generated Wastes 0279 Non-Defense EM Site/Project Completion EX04F4040
OK LLNL OK-021 LLNL Base Program 0462 Defense ER&WM Site/Project Completion EW04F6040
OK LLNL OK-026 LLNL General Plant Projects 0463 Defense ER&WM Site/Project Completion EW04F6050
OK LLNL OK-027 LLNL Decontamination and Waste

Treatment Facility
0285 Defense ER&WM Site/Project Completion EW04F6060

OK OK Ops OK-040 Program Management and State Grants 0287 Non-Defense EM Site/Project Completion EX04FF020
OK OK Ops OK-040-D Program Management and State Grants

(Defense)
0078 Defense ER&WM Site/Project Completion EW04FF010

OK ETEC OK-042 ETEC Waste Management 0291 Non-Defense EM Site/Project Completion EX04F1030
OK SPRU SP-SPRU SPRU 0588 Defense ER&WM Site/Project Completion EW04F8010
OH Ashtabula OH-AB-01 Remediation 0228 Def Facil Closure Site Closure EW05H1010
OH Ashtabula OH-AB-02 Project Management, Site Services, ES&H 0229 Def Facil Closure Site Closure EW05H1020
OH Columbus OH-CL-01 King Avenue Site Decontamination 0230 Non-Defense EM Site Closure EX05H2010
OH Columbus OH-CL-02 West Jefferson Site Decontamination 0231 Non-Defense EM Site Closure EX05H2020
OH Columbus OH-CL-02-D West Jefferson Site Decontamination

(Defense Funded)
0017 Def Facil Closure Site Closure EW05H2010

OH Columbus OH-CL-03 Project Management,  Site Support &
Maintenance

0521 Non-Defense EM Site Closure EX05H2040
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OH Columbus OH-CL-03-D Project Management,  Site Support &
Maintenance (Defense)

0079 Def Facil Closure Site Closure EW05H2020

OH Fernald OH-FN-01 Facility Shutdown 0522 Def Facil Closure Site Closure EW05H3010
OH Fernald OH-FN-02 Facility D & D 0523 Def Facil Closure Site Closure EW05H3020
OH Fernald OH-FN-03 On-Site Disposal Facility 0524 Def Facil Closure Site Closure EW05H3030
OH Fernald OH-FN-04 Aquifer Restoration 0525 Def Facil Closure Site Closure EW05H3040
OH Fernald OH-FN-05 Waste Pits Remediation Project 0237 Def Facil Closure Site Closure EW05H3050
OH Fernald OH-FN-06 Soils 0530 Def Facil Closure Site Closure EW05H3060
OH Fernald OH-FN-07 Silos 0526 Def Facil Closure Site Closure EW05H3070
OH Fernald OH-FN-08 Nuclear Materials 0239 Def Facil Closure Site Closure EW05H3080
OH Fernald OH-FN-09 Thorium Materials 0240 Def Facil Closure Site Closure EW05H3090
OH Fernald OH-FN-10 Mixed Waste 0241 Def Facil Closure Site Closure EW05H3100
OH Fernald OH-FN-11 Waste Management 0527 Def Facil Closure Site Closure EW05H3110
OH Fernald OH-FN-12 Program Support & Oversight 0528 Def Facil Closure Site Closure EW05H3120
OH Miamisburg OH-MB-01 Tritium Operations Transition 0573 Def Facil Closure Site Closure EW05H4010
OH Miamisburg OH-MB-02 Main Hill Tritium 0574 Def Facil Closure Site Closure EW05H4020
OH Miamisburg OH-MB-02-N Main Hill Tritium (Non-Defense Funded) 0018 Non-Defense EM Site Closure EX05H4020
OH Miamisburg OH-MB-03 Legacy Waste 0246 Def Facil Closure Site Closure EW05H4030
OH Miamisburg OH-MB-04 Main Hill Rad 0575 Def Facil Closure Site Closure EW05H4040
OH Miamisburg OH-MB-05 Main Hill Non Rad 0576 Def Facil Closure Site Closure EW05H4050
OH Miamisburg OH-MB-06 SM/PP Hill 0577 Def Facil Closure Site Closure EW05H4060
OH Miamisburg OH-MB-07 Test Fire Valley 0578 Def Facil Closure Site Closure EW05H4070
OH Miamisburg OH-MB-08 Soils 0579 Def Facil Closure Site Closure EW05H4080
OH Miamisburg OH-MB-09 Facility Operations & Maintenance 0580 Def Facil Closure Site Closure EW05H4090
OH Miamisburg OH-MB-10 Exit Support Project 0589 Def Facil Closure Site Closure EW05H4100
OH West Valley OH-WV-01 HLW Vitrification and Tank Heel High

Activity Waste Processing
0249 Non-Defense EM Site Closure EX05H5010

OH West Valley OH-WV-02 Site Transition, Decommissioning, &
Project Completion

0250 Non-Defense EM Site Closure EX05H5020

OH West Valley OH-WV-03 Spent Nuclear Fuel 0251 Non-Defense EM Site Closure EX05H5030
OH West Valley OH-WV-04 Project Management/Site Support 0252 Non-Defense EM Site Closure EX05H5040
Program
Direction

Program Dir. HQ-PD-XX Program Direction 0703 Defense ER&WM Program Direction EW1000000

RL Hanford RL-ER01 100 Area Remedial Action 0415 Defense ER&WM Post-2006 Completion EW02J1010
RL Hanford RL-ER02 200 Area Remedial Action 0416 Defense ER&WM Post-2006 Completion EW02J1020
RL Hanford RL-ER03 300 Area Remedial Action 0417 Defense ER&WM Post-2006 Completion EW02J1030
RL Hanford RL-ER04 Environmental Restoration Disposal Facility 0418 Defense ER&WM Post-2006 Completion EW02J1040
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RL Hanford RL-ER05 Facility Surveillance & Maintenance - ADS
3500

0419 Defense ER&WM Post-2006 Completion EW02J1050

RL Hanford RL-ER06 Decontamination and Decommissioning 0420 Defense ER&WM Post-2006 Completion EW02J1060
RL Hanford RL-ER07 Post Closure Surveillance & Maintenance 0421 Defense ER&WM Post-2006 Completion EW02J1070
RL Hanford RL-ER08 Groundwater Management 0422 Defense ER&WM Post-2006 Completion EW02J1080
RL Hanford RL-ER09 N Reactor Deactivation 0423 Defense ER&WM Site/Project Completion EW04J1010
RL Hanford RL-ER10 Program Management and Support 0424 Defense ER&WM Post-2006 Completion EW02J1090
RL Hanford RL-HM01 HAMMER 0425 Defense ER&WM Post-2006 Completion EW02J1100
RL Hanford RL-OT01 MISSION SUPPORT 0426 Defense ER&WM Post-2006 Completion EW02J1110
RL RL Ops RL-OT04 RL Directed Support 0427 Defense ER&WM Post-2006 Completion EW02JJ010
RL RL Ops RL-RG01 TWRS Regulatory Unit 0429 Defense ER&WM Post-2006 Completion EW02JJ020
RL RL Ops RL-ST01 PNNL WASTE MANAGEMENT 0430 Defense ER&WM Post-2006 Completion EW02JJ030
RL Hanford RL-TP01 B-Plant Sub-Project 0401 Defense ER&WM Site/Project Completion EW04J1020

39EW04J10
RL Hanford RL-TP02 WESF Sub-Project 0402 Defense ER&WM Post-2006 Completion EW02J1120
RL Hanford RL-TP03 PUREX Sub-Project 0403 Defense ER&WM Site/Project Completion EW04J1030
RL Hanford RL-TP04 300 Area/SNM Sub-Project 0404 Defense ER&WM Site/Project Completion EW04J1040
RL Hanford RL-TP05 PFP Deactivation 0405 Defense ER&WM Site/Project Completion EW04J1050

39EW04J10
RL Hanford RL-TP08 324/327 Facility Transition Project 0408 Defense ER&WM Site/Project Completion EW04J1070
RL Hanford RL-TP08-N 324/327 Facility Transition Project (Non-

Defense)
0080 Non-Defense EM Site/Project Completion EX04J1010

RL Hanford RL-TP09 K Basin Deactivation 0409 Defense ER&WM Post-2006 Completion EW02J1140
RL Hanford RL-TP10 Accelerated Deactivation 0410 Defense ER&WM Site/Project Completion EW04J1080
RL Hanford RL-TP11 Advanced Reactors Transition 0411 Non-Defense EM Site/Project Completion EX04J1020
RL Hanford RL-TP12 Transition Project Management 0412 Defense ER&WM Site/Project Completion EW04J1090
RL Hanford RL-TP13 Landlord Project 0413 Defense ER&WM Post-2006 Completion EW02J1150
RL Hanford RL-TP14 Hanford Surplus Facility Program 300 Area

Revitalization Project
0414 Defense ER&WM Site/Project Completion EW04J1100

RL Hanford RL-TW01 Tank Waste Characterization 0203 Defense ER&WM Post-2006 Completion EW02J1160
RL Hanford RL-TW02 Tank Safety Issue Resolution Project 0384 Defense ER&WM Post-2006 Completion EW02J1170
RL Hanford RL-TW03 Tank Farms Operations 0385 Defense ER&WM Post-2006 Completion EW02J1180

39EW02J10
RL Hanford RL-TW04 Retrieval Project 0386 Defense ER&WM Post-2006 Completion EW02J1190

39EW02J10
RL Hanford RL-TW05 Process Waste Support 0387 Defense ER&WM Post-2006 Completion EW02J1200
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RL Hanford RL-TW06 Process Waste Privatization Phase I 0388 Def EM
Privatization

Privatization EW03J1010

RL Hanford RL-TW07 Process Waste Privatization Phase II 0389 Def EM
Privatization

Privatization none yet

RL Hanford RL-TW08 Process Waste Privatization Infrastructure 0390 Defense ER&WM Post-2006 Completion EW02J1210
RL Hanford RL-TW09 Immobilized Tank Waste Storage &

Disposal Project
0391 Defense ER&WM Post-2006 Completion EW02J1220

39EW02J10
RL Hanford RL-TW10 TWRS Management Support 0392 Defense ER&WM Post-2006 Completion EW02J1230
RL Hanford RL-VZ01 Site-wide Groundwater/VADOS Zone

Integration Project
0084 Defense ER&WM Post-2006 Completion EW02J1290

RL Hanford RL-WM01 Spent Nuclear Fuels Project 0393 Defense ER&WM Site/Project Completion EW04J1110
39EW04J10

RL Hanford RL-WM02 Canister Storage Building Operations 0394 Defense ER&WM Post-2006 Completion EW02J1240
RL Hanford RL-WM03 Solid Waste Storage and Disposal 0395 Defense ER&WM Post-2006 Completion EW02J1250
RL Hanford RL-WM04 Solid Waste Treatment 0396 Defense ER&WM Post-2006 Completion EW02J1260

39EW02J10
RL Hanford RL-WM05 Liquid Effluents Project 0397 Defense ER&WM Post-2006 Completion EW02J1270
RL Hanford RL-WM06 Analytical Services 0398 Defense ER&WM Post-2006 Completion EW02J1280

39EW02J10
RF RFETS RF001 Buffer Zone Closure Project 0202 Def Facil Closure Site Closure EW05K1010
RF RFETS RF002 Waste Management Project 0584 Def Facil Closure Site Closure EW05K1020
RF RFETS RF003 Remediation Waste & Contingent Storage

Project
0329 Def Facil Closure Site Closure EW05K1030

RF RFETS RF004 SNM Capital Support Project 0331 Def Facil Closure Site Closure EW05K1040
RF RFETS RF005 IAEA Project 0333 Def Facil Closure Site Closure EW05K1050
RF RFETS RF006 SNM Consolidation Project 0335 Def Facil Closure Site Closure EW05K1060
RF RFETS RF008 Pu Metals and Oxides Stabilization 0339 Def Facil Closure Site Closure EW05K1080
RF RFETS RF009 Pu Solid Residue Stabilization Project 0341 Def Facil Closure Site Closure EW05K1090
RF RFETS RF010 Pu Liquid Stabilization 0343 Def Facil Closure Site Closure EW05K1100
RF RFETS RF011 Uranium Disposition Project 0345 Def Facil Closure Site Closure EW05K1110
RF RFETS RF012 SNM Shipping Project 0347 Def Facil Closure Site Closure EW05K1120
RF RFETS RF013 Closure Caps Project 0349 Def Facil Closure Site Closure EW05K1130
RF RFETS RF014 Industrial Zone Closure Project 0351 Def Facil Closure Site Closure EW05K1140
RF RFETS RF015 Miscellaneous Production Zone Cluster

Closure Project
0585 Def Facil Closure Site Closure EW05K1150
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RF RFETS RF016 Building 371 Cluster Closure Project 0355 Def Facil Closure Site Closure EW05K1160
RF RFETS RF017 Building 707/750 Cluster Closure Project 0357 Def Facil Closure Site Closure EW05K1170
RF RFETS RF018 Building 771/774 Cluster Closure Project 0359 Def Facil Closure Site Closure EW05K1180
RF RFETS RF019 Building 776/777 Cluster Closure Project 0361 Def Facil Closure Site Closure EW05K1190
RF RFETS RF020 Building 881 Cluster Closure Project 0363 Def Facil Closure Site Closure EW05K1200
RF RFETS RF021 Building 991 Cluster Closure Project 0365 Def Facil Closure Site Closure EW05K1210
RF RFETS RF022 Building 779 Cluster Closure Project 0586 Def Facil Closure Site Closure EW05K1220
RF RFETS RF023 Utilities & Infrastructure Project 0436 Def Facil Closure Site Closure EW05K1230
RF RFETS RF024 Safeguards and Security Project 0369 Def Facil Closure Site Closure EW05K1240
RF RFETS RF025 Infrastucture Improvement/Replacement

Project
0371 Def Facil Closure Site Closure EW05K1250

RF RFETS RF027 Analytical Services Project 0375 Def Facil Closure Site Closure EW05K1270
RF RFETS RF029 Rocky Flats Field Office - DOE

Management
0621 Def Facil Closure Site Closure EW05K1290

RF RFETS RF030 K-H Project Management 0380 Def Facil Closure Site Closure EW05K1300
RF RFETS RF034 Management Project 0065 Def Facil Closure Site Closure EW05K1340
SR SRS SR-DO01 DOE Projects Line Item 0110 Defense ER&WM Post-2006 Completion EW04L1010
SR SRS SR-DO02 WSI Landlord Project 0113 Defense ER&WM Post-2006 Completion EW02L1010
SR SRS SR-DO03 Savannah River Natural Resource

Management & Research Institute
0114 Defense ER&WM Post-2006 Completion EW02L1020

SR SRS SR-DO04 Ecology Lab Project 0115 Defense ER&WM Post-2006 Completion EW02L1030
SR SR Ops SR-DO05 DOE External Program Support 0116 Defense ER&WM Post-2006 Completion EW02LL010
SR SR Ops SR-DO07 DOE Program Support 0118 Defense ER&WM Post-2006 Completion EW02LL020
SR SRS SR-ER01 Flood Plain Swamp Project 0051 Defense ER&WM Post-2006 Completion EW02L1040
SR SRS SR-ER02 Four Mile Branch Project 0052 Defense ER&WM Post-2006 Completion EW02L1050
SR SRS SR-ER03 Lower Three Runs & Operations Project 0053 Defense ER&WM Post-2006 Completion EW02L1060
SR SRS SR-ER04 Pen Branch Project 0054 Defense ER&WM Post-2006 Completion EW02L1070
SR SRS SR-ER05 Steel Creek Project 0055 Defense ER&WM Post-2006 Completion EW02L1080
SR SRS SR-ER06 Upper Three Runs Project 0056 Defense ER&WM Post-2006 Completion EW02L1090
SR SRS SR-ER07 Program Management 0057 Defense ER&WM Post-2006 Completion EW02L1100
SR SRS SR-ER08 Facility Disposition Program Planning 0485 Defense ER&WM Post-2006 Completion EW02L1110
SR SRS SR-ER09 HWCTR Projects 0486 Non-Defense EM Post-2006 Completion EX02L1010
SR SRS SR-FA01 247-F Deactivation Project 0498 Defense ER&WM Post-2006 Completion none
SR SRS SR-FA02 F Canyon Deactivation Project 0499 Defense ER&WM Post-2006 Completion EW02L1120
SR SRS SR-FA03 FB Line Deactivation Project 0500 Defense ER&WM Post-2006 Completion EW02L1130
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SR SRS SR-FA04 H Canyon Deactivation Project 0501 Defense ER&WM Post-2006 Completion EW02L1140
SR SRS SR-FA05 HB Line Deactivation Project 0502 Defense ER&WM Post-2006 Completion EW02L1150
SR SRS SR-FA06 235-F Deactivation Project 0503 Defense ER&WM Post-2006 Completion EW02L1160
SR SRS SR-FA07 Old HB Line Deactivation Project 0504 Defense ER&WM Post-2006 Completion EW02L1170
SR SRS SR-FA08 P Reactor Deactivation Project 0505 Defense ER&WM Post-2006 Completion EW02L1180
SR SRS SR-FA09 C Reactor Deactivation Project 0506 Defense ER&WM Post-2006 Completion EW02L1190
SR SRS SR-FA10 R Reactor Deactivation Project 0507 Defense ER&WM Post-2006 Completion EW02L1200
SR SRS SR-FA11 K Reactor Deactivation Project 0508 Defense ER&WM Post-2006 Completion EW02L1210
SR SRS SR-FA12 L Reactor Deactivation Project 0509 Defense ER&WM Post-2006 Completion EW02L1220
SR SRS SR-FA13 RBOF Deactivation Project 0510 Defense ER&WM Post-2006 Completion EW02L1230
SR SRS SR-FA14 D Area Deactivation Project 0511 Defense ER&WM Post-2006 Completion EW02L1240
SR SRS SR-FA15 M Area Deactivation Project 0512 Defense ER&WM Post-2006 Completion EW02L1250
SR SRS SR-FA16 F-Area Monitoring 0513 Defense ER&WM Post-2006 Completion EW02L1260
SR SRS SR-FA17 H-Area Monitoring and Minor Facility

Monitoring
0514 Defense ER&WM Post-2006 Completion EW02L1270

SR SRS SR-FA18 M Area Monitoring Project 0515 Defense ER&WM Post-2006 Completion EW02L1280
SR SRS SR-FA19 D Area Monitoring Project 0516 Defense ER&WM Post-2006 Completion EW02L1290
SR SRS SR-FA20 Reactors Monitoring Project 0517 Defense ER&WM Post-2006 Completion EW02L1300
SR SRS SR-FA21 Heavy Water Storage Monitoring 0518 Defense ER&WM Post-2006 Completion none
SR SRS SR-FA22 RBOF Monitoring Project 0519 Defense ER&WM Post-2006 Completion EW02L1310
SR SRS SR-HL01 H-Tank Farm 0036 Defense ER&WM Post-2006 Completion EW02L1320

39EW02L10
SR SRS SR-HL02 F-Tank Farm 0037 Defense ER&WM Post-2006 Completion EW02L1330
SR SRS SR-HL03 Waste Removal Operations and Tank

Closure
0038 Defense ER&WM Post-2006 Completion EW02L1340

SR SRS SR-HL04 ITP/ESP/LW Operations 0039 Defense ER&WM Post-2006 Completion EW02L1350
SR SRS SR-HL05 Vitrification 0040 Defense ER&WM Post-2006 Completion EW02L1360
SR SRS SR-HL06 Glass Waste Storage 0041 Defense ER&WM Post-2006 Completion EW02L1370
SR SRS SR-HL07 Effluent Treatment Facility 0042 Defense ER&WM Post-2006 Completion EW02L1380
SR SRS SR-HL08 Saltstone 0043 Defense ER&WM Post-2006 Completion EW02L1390
SR SRS SR-HL09 Tank Farm Service Upgrades 0119 Defense ER&WM Site/Project Completion EW04L1020

39EW04L10
SR SRS SR-HL10 H-Tank Farm Storm Water System

Upgrades
0590 Defense ER&WM Site/Project Completion EW04L1030

39EW04L10
SR SRS SR-HL11 Tank Farm Support Services F Area 0591 Defense ER&WM Site/Project Completion EW04L1040

39EW04L10
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SR SRS SR-HL12 HLW Removal 0592 Defense ER&WM Post-2006 Completion EW02L1400
39EW02L10

SR SRS SR-HL13 Salt Disposition 0085 Defense ER&WM Post-2006 Completion EW02L1560
SR SRS SR-IN01 Plantwide Fire Protection Line Item 0100 Defense ER&WM Site/Project Completion EW04L1050
SR SRS SR-IN02 Operations Support Facility Line Item 0101 Defense ER&WM Site/Project Completion EW04L1060
SR SRS SR-IN03 Plant Maintenance Line Item 0102 Defense ER&WM Site/Project Completion EW04L1070
SR SRS SR-IN04 Domestic Water Line Item 0103 Defense ER&WM Site/Project Completion EW04L1080
SR SRS SR-IN05 CFC HVAC Chiller Retrofit 0104 Defense ER&WM Site/Project Completion EW04L1090

39EW04L10
SR SRS SR-IN06 Radio Trunking System Line Item 0105 Defense ER&WM Site/Project Completion EW04L1100
SR SRS SR-IN07 Site Road Infrastructure Line Item 0106 Defense ER&WM Site/Project Completion EW04L1110

39EW04L10
SR SRS SR-IN08 High Level Drain Lines Line Item 0107 Defense ER&WM Site/Project Completion EW04L1120
SR SRS SR-IN09 Health Physics Support Line Item 0108 Defense ER&WM Site/Project Completion EW04L1130
SR SRS SR-IN10 Regulatory Monitoring and Bioassay

Laboratory
0109 Defense ER&WM Site/Project Completion EW04L1140

39EW04L10
SR SRS SR-IN11 Infrastructure Line Item 0111 Defense ER&WM Post-2006 Completion EW02L1410
SR SRS SR-IN12 Operating Projects 0112 Defense ER&WM Post-2006 Completion EW02L1420
SR SRS SR-IN13 Decontamination of Laboratory Facilities,

772-F & 773-A
0120 Defense ER&WM Site/Project Completion EW04L1150

SR SRS SR-NM01 F-Area Stabilization Project 0487 Defense ER&WM Site/Project Completion EW04L1160
SR SRS SR-NM02 H-Area Stabilization Project 0488 Defense ER&WM Site/Project Completion EW04L1170
SR SRS SR-NM03 Nuclear Material Storage Line Item 0489 Defense ER&WM Site/Project Completion EW04L1180

39EW04L10
SR SRS SR-NM04 Canyon Exhaust Line Item 0490 Defense ER&WM Site/Project Completion EW04L1190

39EW04L10
SR SRS SR-NM05 Neptunium (Np) Vitrification Line Item 0491 Defense ER&WM Site/Project Completion none
SR SRS SR-NM06 Nuclear Material Storage Operations 0492 Defense ER&WM Post-2006 Completion EW02L1430
SR SRS SR-NM07 Depleted Uranium Storage 0493 Defense ER&WM Post-2006 Completion EW02L1440
SR SRS SR-SF01 K-Reactor Spent Nuclear Fuel Project 0494 Defense ER&WM Site/Project Completion EW04L1210
SR SRS SR-SF02 L-Reactor Spent Nuclear Fuel Project 0495 Defense ER&WM Post-2006 Completion EW02L1450
SR SRS SR-SF03 RBOF Spent Nuclear Fuel Project 0496 Defense ER&WM Post-2006 Completion EW02L1460
SR SRS SR-SF04 Heavy Water - D Area 0587 Defense ER&WM Site/Project Completion EW04L1220
SR SRS SR-SF06 Alternate Technology Project 0073 Defense ER&WM Site/Project Completion EW04L1230
SR SRS SR-SF07 Disassembly Basin Upgrade Line Item 0074 Defense ER&WM Site/Project Completion EW04L1240
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SR SRS SR-SF09 Spent Nuclear Fuel Treatment and Storage 0497 Defense ER&WM Post-2006 Completion EW02L1550
39EW02L10

SR SRS SR-SF09-PR Spent Nuclear Fuel Treatment and Storage -
Privatization

0081 EM Privatization Privatization none

SR SRS SR-SF10 RBOF Process Support System
Refurbishment

0077 Defense ER&WM Site/Project Completion none

SR SRS SR-SW01 Consolidated Incinerator Facility 0044 Defense ER&WM Post-2006 Completion EW02L1480
SR SRS SR-SW02 Transuranic Waste Project 0480 Defense ER&WM Post-2006 Completion EW02L1490
SR SRS SR-SW03 Mixed Low Level Waste Project 0481 Defense ER&WM Post-2006 Completion EW02L1500
SR SRS SR-SW04 Low Level Waste Project 0482 Defense ER&WM Post-2006 Completion EW02L1510
SR SRS SR-SW05 Hazardous Waste Project 0483 Defense ER&WM Post-2006 Completion EW02L1520
SR SRS SR-SW06 Sanitary Waste Project 0484 Defense ER&WM Post-2006 Completion EW02L1530
SR SRS SR-SW07 Pollution Prevention 0050 Defense ER&WM Post-2006 Completion EW02L1540
Science &
Tech

S&T HQ-TD-001 National Science and Technology
Development

0156 Defense ER&WM Science &Technology EW4000000

Science &
Tech

S&T HQRP001 National Risk Program 0157 Defense ER&WM Science & Technology EW4000000

Science &
Tech

S&T HQSP001 Environmental Management Science
Program

0159 Defense ER&WM Science & Technology EW4000000

Uranium &
Thor

HQ HQ-4000 Reimbursements to Uranium and Thorium
Licensees under Title X of the Energy
Policy Act of 1992

0446 UE D&D Fund D&D Fund EU02MM130
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Attachment E
Site Requests for Project Changes

The PBS framework allows EM to provide accurate, consistent, and defensible data.  The “projectized”
PBS system that EM has instituted with the support of Operations/Field Offices is the basis for planning,
budgeting, and execution in EM.  Maintaining a consistent list of PBSs is essential.  There may be cases
where sites want to change the PBS structure.

Requests for PBS changes must be submitted to Headquarters no later than January 29, 1999.  A
decision on whether to grant the request will be rendered by Headquarters within four weeks of
receipt of the request.  Approval requires EM-20, EM-70, and Site Lead Deputy Assistant
Secretary concurrence.  Any requests received after January 29th require EM-1 approval and may
be subject to additional requirements.

What should be included in the Request?

To initiate a PBS change, Operations/Field Offices are required to complete the Project Baseline
Summary Change Request form shown below.  The requests for changes to PBSs must begin with a
description of why the existing PBS structure must be changed.  This description should discuss the
particulars of any scope changes that necessitate a new PBS, or the fundamental reasons that a new PBS
structure would improve project management at the site, and improve overall efficiency.

The description of the reasoning behind the request for changes should be followed by a description of
how the PBS changes will be implemented.  In order to maintain continuity of the EM cleanup mission,
Headquarters must be notified of how the managing Operations/Field Office plans on distributing and
reconciling historical data with the current PBS.  A specific list of data that must be crosswalked will be
provided by Headquarters.

For example, in cases where a site is requesting that two related PBSs be combined to form a new single
PBS, data for the source PBSs will need to be attributed to the new single PBS.  In addition, in cases
where a PBS will be broken into multiple PBSs, the data elements from the original PBS must be broken
out into the new PBSs.  The totals should remain unchanged, if the scope does not change.

New PBSs may be approved in cases where additional work scope is required, and would be best
managed as a separate project (e.g., cases where a new facility needs to be constructed).  If the creation
of a new PBS has an effect on existing PBSs (e.g., a shift in baseline dollars, milestones, or attributed
facilities, etc.), those changes will need to be identified.

Steps Following Approval
Once a PBS change has been approved by Headquarters, the site must prepare documentation to make the
new PBS consistent with the previously existing PBS framework.  ALL  data elements from the original
PBSs should appear in the revised PBS structure.  The new baseline cost figures should be mapped to the
original PBSs, along with a narrative of the changes so that 

Headquarters can trace the changes made.  If the creation of new PBSs has an effect on existing PBSs,
the necessary changes to all affected PBSs must be made.



1 Approval based on the assumption that the operations/field office will follow up in the next Paths to Closure
update with appropriate documentation.
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PROJECT BASELINE SUMMARY CHANGE REQUEST
FY 2001 Budget Formulation Cycle

_________________ Operations/Field Office

Date:______________________ (to be submitted no later than 1/29/99)

The ___________________Operations/Field Office is requesting the following change to its project
baseline summary(ies).

Justification:

Requested Implementation Time Frame: FY           Execution Year        
BY           Budget Year (FY2000)
BY+1       Budget Outyear (FY2001)

___Crosswalk Attached (This crosswalk enables EM-23 to accurately move the funds from the old
PBS(s) to the new PBS(s), as well as maintain accurate records regarding funding transfers between
projects.

Operations/Field Office Approval: ___________________________ (AMEM)
====================================================================
HEADQUARTERS APPROVAL :1

____________________________________ __________________________________
Director, Office of Budget, EM-23 DAS for Planning, Policy & Budget, EM-20

___________________________________ __________________________________
DAS for Site Operations, EM-70 Site Team Lead
____________________________________
Cognizant Site DAS
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Attachment F

 Geographic Site List



2 Formerly Utilized Remedial Action Program

3 Uranium Mill Tailings Remedial Action
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Attachment F
Geographic Site List

The following tables list 134 geographic sites (including the Waste Isolation Pilot Plant) that EM has
historically included in its scope.  Following are five tables:

1. Sites Completed Prior to 1997 (Table C.1)

23 FUSRAP2 sites
16 UMTRA3 sites (long-term surveillance and monitoring and groundwater

monitoring as required included in Paths to Closure)
11 Other sites (long-term surveillance and monitoring as required included in

Paths to Closure)

50 total sites completed prior to 1997

2. Sites Completed in 1997 (Table C.2)

2 FUSRAP sites
4 UMTRA sites (included in Paths to Closure)
4 Other sites (included in Paths to Closure)

10 total sites completed in 1997

3. Sites Transferred to the United States Army Corps of Engineers (Table C.3)

21 FUSRAP Sites

21 total sites transferred to the United States Army Corps of Engineers

4. Sites Completed in 1998 (Table C.4)

2 UMTRA sites (completed)
2 UMTRA sites (delisted)
1 Other Site

3 total sites completed in 1998
2 total sites delisted

5. Sites remaining as of the beginning of FY 1999 (Table C.5)

0 FUSRAP sites
0 UMTRA sites
48 other sites

53 total sites remaining
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Table C.1 Sites Completed Prior to 1997

State Operations/
Field Office

Site Completion
Date

Alaska Nevada Project Chariot (Nevada Offsite) completed
Arizona Albuquerque Monument Valley (UMTRA site) completed
Arizona Albuquerque Tuba City (UMTRA site) completed
California Albuquerque Oxnard Facility completed
California Albuquerque Salton Sea Test Base completed
California Oak Ridge University of California (FUSRAP site) completed
Colorado Albuquerque Durango (UMTRA site) completed
Colorado Albuquerque Grand Junction Mill Tailings Site (UMTRA site) completed
Colorado Albuquerque Gunnison (UMTRA site) completed
Connecticut Oak Ridge Seymour Specialty Wire (FUSRAP site) completed
Florida Albuquerque Peak Oil PRP Participation completed
Hawaii Albuquerque Kauai Test Facility completed
Idaho Albuquerque Lowman (UMTRA site) completed
Illinois Oak Ridge Granite City Steel (FUSRAP site) completed
Illinois Oak Ridge National Guard Armory (FUSRAP site) completed
Illinois Oak Ridge University of Chicago (FUSRAP site) completed
Massachusetts Oak Ridge Chapman Valve (FUSRAP site) completed
Michigan Oak Ridge General Motors (FUSRAP site) completed
Nebraska Chicago Hallam Nuclear Power Facility completed
New Jersey Oak Ridge Kellex/Pierpont (FUSRAP) completed
New Jersey Oak Ridge Middlesex Municipal Landfill (FUSRAP site) completed
New Mexico Oak Ridge Acid/Pueblo Canyons (FUSRAP site) completed
New Mexico Albuquerque Ambrosia Lake (UMTRA site) completed
New Mexico Oak Ridge Bayo Canyon (FUSRAP site) completed
New Mexico Oak Ridge Chupadera Mesa (FUSRAP site) completed
New Mexico Albuquerque Holloman AFB completed
New Mexico Albuquerque Pagano Salvage Yard completed
New Mexico Albuquerque Shiprock (UMTRA site) completed
New Mexico Albuquerque South Valley Superfund Site completed
New York Oak Ridge Baker and Williams Warehouses (FUSRAP site) completed
New York Oak Ridge Niagara Falls Storage Site Vicinity Properties

(FUSRAP site)
completed

Ohio Oak Ridge Alba Craft (FUSRAP site) completed
Ohio Oak Ridge Associate Aircraft (FUSRAP site) completed
Ohio Oak Ridge B&T Metals (FUSRAP site) completed
Ohio Oak Ridge Baker Brothers (FUSRAP site) completed
Ohio Oak Ridge Herring-Hall Marvin Safe Company (FUSRAP

site)
completed

Ohio Chicago Piqua, Ohio Site completed
Oregon Oak Ridge Albany Research Center (FUSRAP site) completed
Oregon Albuquerque Lakeview (UMTRA site) completed
Pennsylvania Oak Ridge Aliquippa Forge (FUSRAP site) completed



State Operations/
Field Office

Site Completion
Date
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Pennsylvania Oak Ridge C.H. Schnoor (FUSRAP site) completed
Pennsylvania Albuquerque Canonsburg (UMTRA site) completed
Tennessee Oak Ridge Elza Gate (FUSRAP site) completed
Tennessee Oak Ridge Oak Ridge Associated Universities (ORAU) completed
Texas Albuquerque Falls City (UMTRA site) completed
Utah Albuquerque Green River (UMTRA site) completed
Utah Albuquerque Mexican Hat (UMTRA site) completed
Utah Albuquerque Salt Lake City (UMTRA site) completed
Wyoming Albuquerque Riverton (UMTRA site) completed
Wyoming Albuquerque Spook (UMTRA site) completed
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Table C.2 Sites Completed in 1997

State Operations/
Field Office

Site Completion
Date

California Oakland Geothermal Test Facility 1997
Colorado Albuquerque New Rifle (UMTRA site) 1997
Colorado Albuquerque Old Rifle (UMTRA site) 1997
Colorado Albuquerque Slick Rock Old North Continent (UMTRA site) 1997
Colorado Albuquerque Slick Rock Union Carbide (UMTRA site) 1997
Florida Albuquerque Pinellas Plant 1997
Illinois Chicago Fermi National Accelerator Laboratory 1997
Illinois Chicago Site A 1997
Massachusetts Oak Ridge Ventron (FUSRAP site) 1997
New Jersey Oak Ridge New Brunswick Site (FUSRAP site) 1997
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Table C.3 Sites Transferred to the United States Army Corps of Engineers

State Operations/
Field Office

Site Completion
Date

Connecticut Oak Ridge Combustion Engineering (FUSRAP site) transferred
Illinois Oak Ridge Madison (FUSRAP site) transferred
Maryland Oak Ridge W.R. Grace & Company (FUSRAP site) transferred
Massachusetts Oak Ridge Shpack Landfill (FUSRAP site) transferred
Missouri Oak Ridge Latty Avenue Properties (FUSRAP site) transferred
Missouri Oak Ridge St. Louis Airport Site (FUSRAP site) transferred
Missouri Oak Ridge St. Louis Airport Site (Vicinity Properties)

(FUSRAP site)
transferred

Missouri Oak Ridge St. Louis Downtown Site (FUSRAP site) transferred
New Jersey Oak Ridge DuPont & Company (FUSRAP site) transferred
New Jersey Oak Ridge Maywood (FUSRAP site) transferred
New Jersey Oak Ridge Middlesex Sampling Plant (FUSRAP site) transferred
New Jersey Oak Ridge Wayne (FUSRAP site) transferred
New York Oak Ridge Ashland 1 (FUSRAP site) transferred
New York Oak Ridge Ashland 2 (FUSRAP site) transferred
New York Oak Ridge Bliss & Laughlin Steel (FUSRAP site) transferred
New York Oak Ridge Colonie (FUSRAP site) transferred
New York Oak Ridge Linde Air Products (FUSRAP site) transferred
New York Oak Ridge Niagara Falls Storage Site (FUSRAP site) transferred
New York Oak Ridge Seaway Industrial Park (FUSRAP site) transferred
Ohio Oak Ridge Luckey (FUSRAP site) transferred
Ohio Oak Ridge Painesville (FUSRAP site) transferred



4 Designation of this site under the Uranium Mill Tailings Radiation Control Act was revoked May 1998; i.e.,
DOE’s authority for this site was terminated using an administrative procedure.
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Table C.4 Sites Completed in 1998

State Operations/
Field Office

Site Completion
Date

Colorado Albuquerque Maybell (UMTRA site) 1998
Colorado Albuquerque Naturita (UMTRA site) 1998
North Dakota Albuquerque Belfield (UMTRA site) Delisted4

North Dakota Albuquerque Bowman (UMTRA site) Delisted
Puerto Rico Oak Ridge Center for Energy and Environmental Research 1998



5 Now scheduled for 1999

6 Although the Nevada Test Site mission will be complete in 2014, it will be open to receive low-level waste
from other sites through 2070.
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Table C.5 Sites with Ongoing EM Cleanup/Waste Management Activities

State Operations/
Field Office

Site Completion
Date 

Alaska Nevada Amchitka Island (Nevada Offsite) 2001
California Albuquerque Sandia National Laboratories - California 1999
California Oakland General Atomics Site 2000
California Oakland General Electric Vallecitos Nuclear Center 2005
California Oakland Laboratory for Energy Related Health

Research
2002

California Oakland Lawrence Berkeley Laboratory 2003
California Oakland Lawrence Livermore National Laboratory Main

Site
2006

California Oakland Lawrence Livermore National Laboratory Site
300

2006

California Oakland Energy Technology Engineering Center 2006
California Oakland Stanford Linear Accelerator Center 2000
Colorado Albuquerque Grand Junction Office Site 2002
Colorado Nevada Rio Blanco (Nevada Offsite) 2005
Colorado Nevada Rulison (Nevada Offsite) 19985

Colorado Rocky Flats Rocky Flats Environmental Technology Site 2010/2006
Idaho Chicago Argonne National Laboratory - West 2000
Idaho Idaho Idaho National Engineering and Environmental

Laboratory
2050

Illinois Chicago Argonne National Laboratory - East 2002
Iowa Chicago Ames Laboratory 1999
Kentucky Albuquerque Maxey Flats Disposal Site 2002
Kentucky Oak Ridge Paducah Gaseous Diffusion Plant 2010
Mississippi  Nevada Salmon Site (Nevada Offsite) 1999
Missouri Albuquerque Kansas City Plant 1999
Missouri Oak Ridge Weldon Spring Site 2002
Nevada Nevada Central Nevada Test Site 2006
Nevada Nevada Nevada Test Site 20146

Nevada Nevada Shoal Site (Nevada Offsite) 2004
Nevada Nevada Tonopah Test Range Area 2007
New Jersey Chicago Princeton Plasma Physics Laboratory 1999
New Mexico Nevada Gasbuggy (Nevada Offsite) 2005
New Mexico Nevada Gnome-Coach (Nevada Offsite) 2004
New Mexico Albuquerque Lovelace Respiratory Research Institute 2000
New Mexico Albuquerque Los Alamos National Laboratory 2017
New Mexico Albuquerque Sandia National Laboratories - NM 2001



State Operations/
Field Office

Site Completion
Date 

7 Now scheduled for 1999
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New Mexico Carlsbad Waste Isolation Pilot Plant 2038
New York Chicago Brookhaven National Laboratory 2006
New York Oakland Separations Process Research Unit (SPRU) 2014
New York Ohio West Valley Demonstration Project 2005
Ohio Ohio Columbus Environmental Management Project

- King Avenue
19987

Ohio Ohio Columbus Environmental Management Project 
- West Jefferson

2005

Ohio Ohio Fernald Environmental Management Project 2008/2005
Ohio Ohio Miamisburg Environmental Management

Project
2008/2005

Ohio Ohio Ashtabula Environmental Management Project 2003
Ohio Oak Ridge Portsmouth Gaseous Diffusion Plant 2005
South Carolina Savannah

River
Savannah River Site 2038

Tennessee Oak Ridge Oak Ridge Reservation (Y-12, ORNL, K-25,
ORR)

2013

Texas Albuquerque Pantex Plant 2002
Utah Albuquerque Monticello Remedial Action Project 2001
Washington Richland Hanford Site 2046

Paths to Closure addresses all completed EM sites for which EM is responsible for long-term
surveillance and monitoring from Table C.1.

Paths to Closure addresses all sites that still required cleanup as of the beginning of FY 1997 (except for
the two FUSRAP sites completed in FY 1997).
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Attachment G

Performance Measure/Estimated Budget Authority
Comparison Table
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Attachment G
Performance Measure/Estimated Budget Authority Comparison Table

Both the table and definitions are consistent with those provided in the Environmental Management FY
2000 Performance Based Budget Guidance, Attachment D.

Performance
Measure/Quantity

Estimated
BA

Category Subcategory

WASTE ACTIVITIES

T T High Level Waste (m3) Storage

T T High Level Waste (m3) Treatment

T T High Level Waste
(canisters)

Canisters Produced

N/A T High Level Waste Construction

T T Transuranic Waste (m3) Storage

T T Transuranic Waste (m3) Treatment

T T Transuranic Waste (m3) On-Site Disposal

T T Transuranic Waste (m3) Shipped to DOE Disposal Site

N/A T Transuranic Waste (m3) Construction

T T Mixed Low Level Waste
(m3)

Storage

T T Mixed Low Level Waste
(m3)

Treatment

T T Mixed Low Level Waste
(m3)

On-Site and Commercial
Disposal

T T Mixed Low Level Waste
(m3)

Shipped to DOE Disposal Site

N/A T Mixed Low Level Waste
(m3)

Construction

T T Low Level Waste (m3) Storage

T T Low Level Waste (m3) Treatment

T T Low Level Waste (m3) On-Site and Commercial
Disposal

T T Low Level Waste (m3) Shipped to DOE Disposal Site

N/A T Low Level Waste (m3) Construction

T T Hazardous Waste (metric
tons)

DOE On-Site Disposal



Performance
Measure/Quantity

Estimated
BA

Category Subcategory
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T T Hazardous Waste (metric
tons)

Commercial Waste

N/A T Hazardous Waste (metric
tons)

Construction

T N/A Remediation Waste Remediation Waste Generated

N/A T All Other Waste Types All Other Waste Types

N/A T All Other Waste Types Construction

REMEDIATION ACTIVITIES

T T Release Sites Assessments

T T Release Sites Cleanups

N/A T Release Sites Disposal Facility
(Design/Construction/
Operation)

N/A T Release Sites Potentially Responsible Party
(PRP) Payments

N/A T Release Sites Groundwater Remediation

N/A T Release Sites Provision of Alternative Water
Supply

N/A T Release Sites Post Remedial Action (RA) Long-
Term S&M

T T Facilities Decommissioning - Assessments

T T Facilities Decommissioning-Cleanups

N/A T Facilities Pre-Decommissioning S&M

NUCLEAR MATERIAL AND SPENT NUCLEAR FUEL (SNF) STABILIZATION & FACILITY
DEACTIVATION ACTIVITIES

T

-
-
T

Facilities -Facilities not yet deactivated/   
Facilities Monitored
- Surveillance & Maintenance

T

-
-
T

Facilities - Facilities deactivated during       
period
-Deactivation 

T T Facilities - Facilities in Post-Deactivation   
Monitoring
- Post-Deactivation Long-Term     
 Monitoring

N/A T Facilities Deactivation - Construction



Performance
Measure/Quantity

Estimated
BA

Category Subcategory
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N/A T Nuclear Materials Surveillance & Maintenance

N/A T Nuclear Materials Stabilization

N/A T Nuclear Materials Construction

T N/A Nuclear Materials Stabilized – Plutonium Solution
(liters)

T N/A Nuclear Materials Stabilized – Plutonium Residue
(kg bulk)

T N/A Nuclear Materials Stabilized – Plutonium
Metal/Oxides (containers)

T N/A Nuclear Materials Stabilized – Uranium Solution
(liters)

T N/A Nuclear Materials Stabilized – Uranium in Other
Forms (kg bulk)

T N/A Nuclear Materials Stabilized – Other Nuclear
Material in Solution Form (liters)

T N/A Nuclear Materials Stabilized – Other Nuclear
Material in Other Forms
(handling units) 

T N/A Nuclear Materials Made Disposition Ready –
Plutonium Metal/Oxides or in
Other Forms (containers)

T N/A Nuclear Materials Made Disposition Ready – On-
Site – Uranium Solution (liters)

T N/A Nuclear Materials Made Disposition Ready – Ship
Off-Site – Uranium Solution
(liters) 

T N/A Nuclear Materials Made Disposition Ready – On-
Site – Uranium in Other Forms
(kg bulk)

T N/A Nuclear Materials Made Disposition Ready – Ship
Off-Site – Uranium in Other
Forms (kg bulk)

T N/A Nuclear Materials Made Disposition Ready – Other
Nuclear Materials in Solution
Form (liters)

T N/A Nuclear Materials Made Disposition Ready – Other
Nuclear Material in Other Forms
(containers)

T Spent Nuclear Fuel (SNF) Surveillance & Maintenance



Performance
Measure/Quantity

Estimated
BA

Category Subcategory

December 21, 1998 G-5

T SNF Stabilization

T SNF Construction

T N/A SNF SNF in stabilization process, but
not yet stabilized (MTHM and m3)

T N/A SNF SNF stabilized during period
(MTHM and m3) 

T N/A SNF Stable SNF, not disposition ready
(MTHM and m3)

T N/A SNF SNF made disposition ready
during period (MTHM and m3)

T N/A SNF SNF in disposition ready storage
(MTHM and m3)

OPERATIONAL ACTIVITIES

N/A T Operational Technical Program Support

N/A T Operational Conceptual Design Reports

N/A T Operational Other Project Related Bridge
Costs

N/A T Operational (Albuquerque
only)

Uranium Leasing

N/A T Operational Landlord

N/A T Operational Landlord - Construction

N/A T Operational Agreements-in-Principle
(AIPs)/Grants

N/A T Operational Security Investigations

N/A T Operational Nuclear Criticality Safety Training
(Field input required for FY 1998
& FY 1999; HQ input required for
FY 2000)

MULTI-SITE ACTIVITIES
– THIS IS FOR HEADQUARTERS USE ONLY– 

N/A T National Program Transportation and Packaging
Management

N/A T National Program Emergency Preparedness
Program



Performance
Measure/Quantity

Estimated
BA

Category Subcategory
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N/A T National Program National Analytical Management
Program

N/A T National Program  Pollution Prevention

N/A T National Program Environmental & Regulatory
Analysis

N/A T National Program Packaging Certification & Safety

N/A T Science and Technology Risk Policy

N/A T Science and Technology Science Program

N/A T Science and Technology Technology Development

N/A T Operational Intergovernmental Affairs/Public
Accountability

N/A T Operational Technical Training and
Education

N/A T Operational Federal Contribution to UE D&D
Fund

N/A T Operational Uranium/Thorium
Reimbursement

N/A T Program Direction Program Direction
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Programmatic Risk Definitions



Attachment H
 Programmatic Risk Definitions

Programmatic 
Risk 

Categories

Technology Work Scope Definition Inter-Site Dependency Facility/Equipment
Limitation

(facility only)

5 (high)* • The technical approach has
not been identified for
critical or significant
portions of the project.

• Key technologies do not
exist for critical or
significant portions of the
project.

• Current investments do not
support the resolution of
the project’s science and
technology needs.

• Project endpoints is not
determined or supported by
stakeholders and Tribal
Nations

• Waste/material quantities
and characteristics are
unknown

• Process operations are not
identified or supported by
stakeholders and Tribal
Nations

• Final disposition location
for waste/material has not
been identified

• Activity involves multiple
sites

• No concurrence has been
reached between sites

• Facility does not currently
exist and there are no plans
for a new facility

4* • The technical approach has
been identified for the
majority of the project
scope.  

• Most key technologies
have been tested but some
exist only at the laboratory
scale. 

• Current investments in
science and technology
have been identified and
adequately support
problem resolution.

• Project endpoints is
determined but may be
controversial to
stakeholders and Tribal
Nations

• Process operations are
identified, but may be
controversial to
stakeholders and Tribal
Nations

• Final disposition location
for waste/material has not
been identified and
approved

• Activity involves multiple
sites, site concurrence has
been verbally reached

• The Waste Acceptance
Criteria (WAC) has not
been resolved

• No funding has been
identified and no schedule
for receipt or treatment of
the waste/material exists

• Facility exists but does not
meet code

• Facility does not currently
exist but plans for a new
facility exist

• Facility requires a major
modification to be able to
disposition waste/material

D
ecem
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Programmatic 
Risk 

Categories

Technology Work Scope Definition Inter-Site Dependency Facility/Equipment
Limitation

(facility only)

3* • The technical approach has
been identified for all
aspects of the project.  

• All critical technologies
have been identified and
have been demonstrated, as
a minimum, at a  pilot
scale.

• Current investments in
science and technology
have been identified and
support the demonstration
of the required technology
at full scale.

• Project endpoints is
determined and is excepted
to be acceptable to
stakeholders and Tribal
Nations

• Waste/material quantities
and characteristics are
broadly known

• Process operations are
identified and are expected
to be acceptable to
stakeholders and Tribal
Nations

• Final disposition location
for waste/material has been
identified and EIS is being
prepared

• Activity impacts another
site, site concurrence has
been verbally reached

• Receiving facility is
reviewing characterization
data to determine WAC
acceptability

• Funding has been
identified but no schedule
for receipt or treatment of
the waste/material exists

• Facility exists but is not
operational

• Facility exists and is
operational, but currently
does not have capacity

• Facility requires
modification to treat
waste/material

2* • The technical approach has
been approved for all
aspects of the project.  All
technical challenges
associated with executing
the project are fully
understood.

• All critical technologies
are fully developed and
demonstrated on site or at
another location with a
similar waste/material type.

• Investments in science and
technology, if any, are
limited to technical
assistance associated with
deployment of new
technology on site.

• Project endpoints is
determined and supported
by stakeholders and Tribal
Nations

• Waste/material quantities
and characteristics are well
known

• Process operations are
identified and are supported
by stakeholders and Tribal
Nations

• Final disposition location
for waste/material has been
identified and EIS ROD is
prepared

• Activity doesn’t impact
another site or Site
concurrence has been
documented if multiple
sites are impacted

• Receiving facility has
verified WAC
acceptability

• Funding has been
identified but no schedule
for receipt or treatment of
the waste/material exists

• Equipment requires minor
modification to disposition
waste/material

• Operating commercial
facility exists, but contracts
are not in place

D
ecem
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Programmatic 
Risk 

Categories

Technology Work Scope Definition Inter-Site Dependency Facility/Equipment
Limitation

(facility only)

1 (low)* • The technical approach is
being fully executed.  All
critical technologies are
operating according to
specification.

• Investments in science and
technology are not required
to meet cost and schedule
requirements.

• Project endpoints is
determined and supported
by stakeholders and Tribal
Nations

• Waste/material quantities
and characteristics are well
known

• Process operations are
identified and are supported
by stakeholders and Tribal
Nations

• Final disposition location
for waste/material has been
identified and EIS ROD is
pending

• Activity doesn’t impact
another site or Site
concurrence has been
documented if multiple
sites involved

• Receiving facility has
verified WAC
acceptability

• Funding is identified in an
approved PBS and facility
is ready to receive the
waste/material

• Facility/equipment has
sufficient capacity to handle
all planned waste/material
receipts

• Facility is operational
• Commercial facility is

operational and contracts
are in place

*The numerical categories used to determine level of Programmatic Risk will be converted to colored symbols on waste/material disposition maps.  Category 1
and 2 are shown as a green circle, Categories 3 is shown as a yellow triangle, and Categories 4 and 5 are shown as a red square.
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Attachment I
Data Gaps from 1997 Data Collection

Site Data Gaps Identified

General • Spent Nuclear Fuel performance metrics on the PBS were not
traceable through the life cycle of the fuel.

• Spent Nuclear Fuel LTSM costs for many sites do not appear to be
accurately represented.

• Inconsistencies in reporting LTSM costs in general.
• Almost every Operations/Field Office (except for Carlsbad) has

projects for which no milestones have been identified.  Each project
should have a reasonable amount of milestones for execution
tracking.

• At each Operations/Field office there are release site and facility
performance metric data that indicate a completion date subsequent
to the Geographic Site and/or Project completion date.

Stewardship Data Limitations/Gaps
• Numerous data gaps and inconsistencies were evident in the cost

estimates for long-term stewardship activities.
• Data on the afforded future site uses were poorly populated and acres

anticipated for each future use were often not reported.
• Sites where the Office of Environmental Management is not the

landlord often did not estimate long-term stewardship activities or
costs that were expected to be outside of the responsibility of the EM
Program.

• The specific program expected to conduct and fund stewardship
activities was not identified for many sites.

• Current information on the projected cleanup levels were not
available for many of the sites being remediated by the Army Corps
of Engineers under the Formerly Utilized Sites Remedial Action
Program although DOE is expected to retain stewardship
responsibilities for many of these sites.



Site Data Gaps Identified
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Albuquerque Release Site and Facility Data
• Release Sites and Facilities lack planned and actual assessment dates.
• Many completed Release Sites do not have the “No Action” field or

the “Completion Status” field populated which should be populated
upon completion.

• Several Geographic Sites have Release Sites and Facilities
Completion Dates after the Geographic Site Completion Date.

• At Los Alamos National Laboratory there was a mistake in the
number of facilities being deactivated (6,608 vs ~ 1,900 at other
sites). [Corrections were made to “two” facilities via Fax update. 
Please check that the number of facilities are reported, not the
number of square feet encompassed in the facilities.]

Budget
• In FY 2000 mid-course budget data did not provide source PBS for

there new projects on new PBS entry table.  The new PBSs were
AL026, AL027, and AL028.

Critical Closure Path
• SSL critical event start and end dates differ, but should be the same if

it is an event.  Examples include WIPP opens in May 1998 (Project
0008), Public Comment on OU 111 Proposed Plan (Project 0476),
and Work Off at Historical TRU (Project 0134).

Chicago Contracting Data
• In Section 0.6.1, Contracting Type breakdown does not sum to 100%.

Critical Closure Path
• SSL critical event start and end dates differ but should be the same

for the following events: Turn responsibility for Site A/Plot M S&M
over to Grand Junction Project Office (Project 0030), Turn
responsibility for PRP payments over to ER (Project 0032), and
Environmental Studied Enrichment Program at UNC, Pembroke
(Project 0709).

Carlsbad No major issues identified

Headquarters Baseline Information
• New projects added to the project valid list through FY 2000 April

15 budget request with no supporting baseline information.
• Valid list of Headquarters PBSs were not well defined.

Critical Closure Path Data
• Most projects have no milestones associated with them.

Budget
• In FY 2000 mid-course budget data, Project 0161 was assigned

budget values, but is not a current project.
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Idaho Release Site and Facility Data
• Many completed Release Sites and Facilities have unpopulated

“Completion Status” field which should be populated upon
completion.

Contracting Data
• In Section 0.6.1, Contracting Type breakdown does not sum to 100%.

Performance Measure Metrics
• For Project ID-WM-101, MLLW volume reduced has negative

performance measure metrics.

Nevada Release Site and Facility Data
• Most release sites lack planned/actual assessment and completion

dates.
• Many completed release sites have the “No Action” field

unpopulated which should be populated upon completion.

IPL
• In FY 2000 IPL, did not provide compliance impact for several

projects.  Examples include NV 201/NV 330, NV 202, and NV
224(+).

• In FY 2000 mid-course budget data, new PBS “Program Integration”
has two source PBSs (NV201 and NV 330) and two program
elements (ER and WM).  Need to designate the new PBS program
element.

Performance Measure Metrics
• For Project NV360, MLLW new waste has negative performance

measure metric.
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Oak Ridge Release Sites and Facilities Data
• Many Release Sites and Facilities have not been specified as a

release site or a facility.
• Many completed Release Sites and Facilities have unpopulated “No

Action” and “Completion Status” fields which should be populated
upon completion.

• Several Release Sites and Facilities have actual assessment dates
without planned assessment dates.

Cost
• In non-EM cost data, values reported do not add to 100% and no non-

EM organization was selected for OR-47201.
• ORR waste management costs appear to have an unrealistically high

percentage of EM versus non-EM costs.  EM waste management
costs extend beyond the site completion dates.

Critical Closure Path
• SSL critical event start and end dates differ, but should be the same if

it is an event.  Examples include Complete TCLP FFCA (Project
0318), Treatment of Mixed Wastes at C-400-0 (Project 0318), and
UEFPC Soil Remediation (Project 0306).

• Milestones for projects OR-43201 and OR-44303 do not have
DNFSB requirement numbers where DNFSB was designated “yes”.

Oakland Release Sites and Facilities Data
• Several Release Sites and Facilities lack both actual and planned

assessment dates.
• Many completed Release Sites and Facilities have unpopulated “No

Action” and “Completion Status” fields which should be populated
upon completion.

Critical Closure Path Data
• In SSL- Part C, critical events have scheduled start date after

schedule end date.  Examples activities include Buildout of TF518
(OAK-001), Pit 6 Capping (OK-002), and Site 300 Wide ROD (OK-
002).

• SSL critical event start and end dates differ but should be the same if
it is an event.  Examples include Site Remediation (Project 0588),
Close out of EM 40 Project (Project Code 0267), and Close out of
EM 30 Project (Project Code 0275).

IPL
• In FY 2000, IPL did not provide compliance impact for any IPL

elements.
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Ohio Release Site and Facility Data
• Many release sites have actual assessment/completion dates without

planned assessment/completion dates.
• Many completed facilities have unpopulated “No Action” and

“Completion Status” fields which should be populated upon
completion.

Critical Closure Path
• SSL critical even start and end dates differ but should be the same if

it is an event.  Examples include Complete Phase 1 HLW
Vitrification Campaign (Project OH-WV-01), Begin removal of WV
TRU (Project OH-WV-02), and Ship WV SNF to INEEL (OH-WV-
03).

Richland Release Site and Facility Data
• Most facilities lack planned and actual assessment and completion

dates.
• Many uncompleted Release Sites and Facilities have populated the

“No Action” and “Completion Status” fields which should only be
populated upon completion.

Cost
• No Life-cycle Costs by category were provided in the Part B.  They

were provided in old format at the PBS level, which made data
collection tedious.

• Non-EM costs included in cost baseline do not add to 100% for
defense programs  in 2008 through 2030.

Performance Measure Metrics
• For RI- WM04, performance measure metrics are a negative value for

LLW volume reduced.
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Rocky Flats Release Sites and Facilities Data
• Several completed release sites have unpopulated “Completion

Status” fields which should be populated upon completion.
• Several release sites not yet completed have information in  “No

Action” and Completion Status” fields which should only be
populated upon completion.

Cost
• In FY 2000 IPL, dollar amounts were not split into separate driver

categories.  All dollar amounts were in the compliance category (1),
this is suspect.

• Costs for Program Direction (reported in Headquarters PBS) were
included in the Program Management PBS (Project RF029). Program
Direction costs should be reported only in Headquarters PBS. In
addition, for planned costs from 2020-2040 unescalated dollars were
submitted in escalated cost field. 

Critical Closure Path
• Milestones for projects RF012 and RF030 do not have DNFSB

requirement numbers where DNFSB was designated “yes”.

Savannah River Release Site and Facility Data
• Many completed release sites have unpopulated “Completion Status”

fields which should be populated upon completion.
• No facility assessments or decommissionings have been identified.

Critical Closure Path
• SSL critical event start and end dates differ but should be the same if

it is an event.  Examples include Flood Plain Swamp IOU
Remediated (Project 0051), SRL Basin Seepage RA Start (Project
0056), and L Reactor Deactivated (Project 0509).

• In milestone data, DNFSB requirement number was not included
where DNFSB was designated “yes”.  Examples include Project start
(Project SR-IN06), Complete design of APSF (Project SR-NM03),
and Complete dissolving SRS SNF (SR-NM02-06).

Cost
• In Section A. 2-16, no non-EM organization was designated for non-

EM costs included in baseline.
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Attachment J
Example Summary of High Programmatic Risk

Site(s) should provide a list of the five to ten most serious technological, work scope, and inter-site or
other programmatic risks at the site(s).  Each item should be accompanied by a brief narrative describing
the cause of the risks and the responsible parties for addressing them.  This list, in addition to providing
an excellent identification tool, will also allow the sites to identify to Headquarters those issues that they
believe require Headquarters support.  The list should not identify the loss of current budgets as
programmatic risk; budgets should be assumed to match current projections.

The following table provides an example of the significant programmatic risks at Rocky Flats
Environmental Technology Site (RFETS).

Programmatic Risk Narrative Responsibility for the Path
Forward

RFETS has a considerable
inventory of plutonium which must
be transferred to another location in
order for the buildings to be closed
and demolished.

The Paths to Closure document
assumes a shipment schedule and
delays will result in delay of final
closure.  There are two NEPA
actions that must be completed in
order to complete the transfer.
(1) Validate3 NEPA

documentation for material
which must go to the Savannah
River Site

(2) Complete NEPA
documentation for surplus
plutonium disposition.

MD-1
EH-1
EM-1

RFETS has an inventory of “scrub
alloy” which is an alloy of
Plutonium which must be shipped
to the Savannah River Site.

The Paths to Closure schedule
assumes a shipment schedule and
any delays will result in delay of
the final closure of RFETS. 
Shipments must be initiated by
June 1999 and completed by
December 1999

Manager, 
RFETS
Manager, SRS

It is estimated that RFETS will
generate 9500 cubic meters of TRU
waste through closure activities of
the buildings and surrounding
areas.  This material must be
removed from the site.

The closure schedule for RFETS
was developed based upon
assumptions of the availability of
WIPP in August 1988.  Projected
delays in the opening will have
negative impacts on the closure
schedule.  Invoked contingencies
will absorb resources that are
programmed for closure work
rather that diversion to storage
activities.  Overall impact will
depend on the actual opening date
of WIPP.  

GC-1 
EM-1
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RFETS has approximately 1,200
cubic feet of classified records and
900 cubic feet of records that are
radiological contaminated or are
contaminated with beryllium that
must be removed from the site to
complete closure.

The Path to Closure assumes a
removal schedule for these records
that will allow for building closure. 
A solution must be in effect by
January 1999.

HR-1
EM-1
Manager, 
RFETS.  

The current RFETS contract with
the Integrating management
Contractor ends in July 2000 and a
new contract must be in effect at
that time. 

Without a contract in effect, the
DOE would not have proper
staffing to operate the basic safety
and security infrastructure.  The
solicitation package must  be
developed and issued.  A plan and
schedule for the entire process
must be developed.

DOE, Headquarters
Manager, RFETS
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Acronym List

AVS Analysis and Visualization System
B&R Budget and Reporting
BA Budget Authority
CAIRS Computerized Accident/Incident Reporting System
CAO Carlsbad Area Office
CERCLA Comprehensive Environmental Response, Compensation, and Liability

Act
CFO Chief Financial Office
CIO Chief Information Officer
CPQT Consolidated Project Quantity Table
DNFSB Defense Nuclear Facilities Safety Board
DOE Department of Energy
DOT Department of Transportation
EIS Environmental Impact Statement
EM Environmental Management
EM-24 Office of Strategic Planning and Analysis
ER Environmental Restoration
FETC Federal Energy Technology Center
FFCAct Federal Facility Compliance Act
FIMS Facilities Information Management System
FMSIC Financial Management Systems Improvement Council
FTE Full-time Equivalent
FTP File Transfer Protocol
FY Fiscal Year
GAO General Accounting Office
GPRA Government Performance and Results Act
HLW High Level Waste
ID Identification
IPABS Integrated Planning, Accountability, and Budgeting System
IPABS-IS Integrated Planning, Accountability, and Budgeting System- Information

System
IPL Integrated Priority List
LLW Low Level Waste
LTS&M Long-Term Surveillance and Monitoring
MACT Maximum Achievable Control Technology
MARS Management Analysis and Reporting System
MLLW Mixed Low Level Waste
NEPA National Environmental Policy Act
NMMSS Nuclear Materials Management and Safeguards System
ODS Operations Office Data Summary
OMB Office of Management and Budget
ORNL Oak Ridge National Laboratory
ORPS Occurrence Reporting and Processing System
PBS Project Baseline Summary
PEIS Programmatic Environmental Impact Statement
PIT Process Improvement Team 
PTS Progress Tracking System
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P/W/E Public, Worker, Environment
QC Quality Control
QMR Quarterly Management Review
R&D Research and Development
RCRA Resource Conservation and Recovery Act
ROD Record of Decision
RFETS Rocky Flats Environmental Technology Site 
SDD Stream Disposition Data
SNF Spent Nuclear Fuel
SSL Site Summary Level
STCG Site Technology Coordination Group
TBD To Be Determined
TRU Transuranic
TSCA Toxic Substances Control Act
TTP Technology Task Plan
WIPP Waste Isolation Pilot Plant
WM PEIS Waste Management Programmatic Environmental Impact Statement
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